

# Project Timeline Overview



<b>Date</b>	<b>Activity</b>
February 16, 2025	Community Applications Due
March 14, 2025	MCRH Announcement of Communities
March - April 2025	Community Team Completes Asset and Gap Analysis
Late March 2025	Initial Technical Assistance Call with MCRH
April - May 2025	Day-long visioning and planning workshop 1 with community team facilitated by MCRH
October 2025 February 2025 October 2026	Joint Conference calls with all participating community teams to share strategies, lessons learned, and challenges
April - May 2026	Visioning and planning workshop 2 with community team facilitated by MCRH
Fall 2026	Statewide meeting to share successes and lessons learned
Throughout project	Bi-monthly technical assistance with MCRH
Throughout project	Access to MCRH Staff to consultation and identification of resources
Periodically starting Fall 2025	Participate in educational conference calls on various palliative care related topics (optional as appropriate)